COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 16/ 2016

ESTI MATE SUMVARY 09: 00: 08
CONTI D C20351 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20351- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0  DAYS TI ME ALLOW 65 WORK DAYS
PR 1-70 MP 241.6 FLOOD REPAIR SLIDE PERCENT TI ME: 98. 46 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. ER0703- 424
PR I-70 MP 241.6 FLOOD REPAIR
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 16/ 2016 DATE TI ME STARTED 10/ 06/ 2015
7353 S. EAGLE STREET DATE LET 07/ 16/ 2015 DATE WORK BEGAN 10/ 06/ 2015
DATE AWARDED 08/ 11/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 10/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,677, 821.25 PARTICl PATING $ 1, 593, 383. 30 $ 647, 382. 27
AWARD PRQJECT AM: $ 1,697, 000.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 94. 97% TOTAL EARNI NGS 1, 593, 383. 30 647, 382.27
FUNDS AVAI LABLE: $ 84,437.95 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 593, 383. 30 647, 382. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE - 25, 455. 00 -1, 693. 20
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 567, 928. 30 645, 689. 07
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 567, 928. 30 645, 689. 07
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 645, 689. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20351-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 37,500. 00
75, 000. 00000 1.000 75, 000. 00

0010 202- 00090 *Renoval of Delineator 4. 000 0. 000
EACH 4.000 44. 00
11. 00000 4. 000 44. 00
0015 202-00220 Renoval of Asphalt Mat 1, 618. 000 769. 000
Sy 849. 000 8, 065. 50
9. 50000 1, 618. 000 15, 371. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 612. 000 0. 000
Sy 612. 000 11, 016. 00
18. 00000 612. 000 11, 016. 00
0025 202-00810 *Renoval of G ound Sign 10. 000 10. 000
EACH 0. 000 0. 00
82. 00000 10. 000 820. 00
0030 202-01130 *Renoval of Quardrail Type 3 75. 000 25. 000
LF 50. 000 1, 750. 00
35. 00000 75. 000 2,625.00
0035 202-01170  Renoval of Quardrail Type 7 353. 000 343.000
LF 10. 000 250. 00
25. 00000 353. 000 8, 825. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 265. 500 192. 500
cY 73. 000 5, 037.00
69. 00000 265. 500 18, 319. 50
0045 203-01500 Bl adi ng 4.000 0. 000
HOUR 4.000 720. 00
180. 00000 4. 000 720. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 3. 000 0. 000
HOUR 3. 000 690. 00
230. 00000 3. 000 690. 00
0065 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0075 208-00008 *Erosion Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0080 208- 00035 *Aggr egat e Bag 163. 000 163. 000
LF 0. 000 0. 00
7. 00000 163. 000 1, 141. 00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 12. 000 4.000
HOUR 8. 000 1, 520. 00
190. 00000 12. 000 2,280. 00
0105 208-00107 Renoval of Trash 12. 000 0. 000
HOUR 12. 000 1, 152. 00
96. 00000 12. 000 1, 152. 00
0110 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 1, 354.43
2, 708. 85000 0. 500 1, 354.43
0120 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 500 2,437.95
4, 875. 90000 0. 500 2,437.95
0125 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 634. 35000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 0. 500 0. 000
ACRE 0. 500 2,167.05
4,334. 10000 0. 500 2,167.05
0140 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0150 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 304- 06007 Aggregate Base Course (Cl ass 6) 222.000 0. 000
cY 222.000 9, 546. 00
43. 00000 222.000 9, 546. 00
0160 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 738. 160 0. 000
TON 738. 160 95, 960. 80
130. 00000 738. 160 95, 960. 80
0165 411-10253 *Emul sified Asphalt (CSS-1H) 183. 000 0. 000
GAL 183. 000 1, 464. 00
8. 00000 183. 000 1, 464. 00



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO. 0005 09: 00: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 420-00132 Ceotextile (Separator) (Cass 1) 149. 000 0. 000
5% 149. 000 1, 266. 50
8. 50000 149. 000 1, 266. 50
0175 506- 00209 R prap (9 Inch) 36. 000 0. 000
cY 36. 000 6, 480. 00
180. 00000 36. 000 6, 480. 00
0180 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 64. 790 0. 000
TON 64. 790 12, 958. 00
200. 00000 64. 790 12, 958. 00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 100. 000 0. 000
LF 100. 000 6, 200. 00
62. 00000 100. 000 6, 200. 00
0190 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 1. 000 3, 300. 00
0195 606- 11030 *Bridge Rail Type 10M 329. 000 0. 000
LF 329. 000 82, 250. 00
250. 00000 329. 000 82, 250. 00
0200 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1.30000 0. 000 0. 00
0205 612-00001 *Del i neator (Type I) 15. 000 0. 000
EACH 15. 000 360. 00
24. 00000 15. 000 360. 00
0210 612-00002 *Del i neator (Type I1) 4.000 0. 000
EACH 4.000 96. 00
24. 00000 4.000 96. 00
0215 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0220 614-00011 *Sign Panel (dass I) 53. 000 0. 000
SF 53. 000 1,272.00
24. 00000 53. 000 1,272.00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 9. 000 2,610. 00
290. 00000 9. 000 2,610. 00
0230 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 200 5, 000. 00
25, 000. 00000 0. 800 20, 000. 00
0235 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0.974
LS 0. 000 0. 00
158, 050. 45000 0.974 153, 941. 14
0245 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 200 2, 000. 00
10, 000. 00000 0. 700 7,000. 00
0250 627-00008 *Modi fi ed Epoxy Pavement Marking 13. 000 0. 000
GAL 13. 000 20, 800. 00
1, 600. 00000 13. 000 20, 800. 00
0255 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
530. 00000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 556. 750 231. 500
HOUR 325. 250 9,432.25
29. 00000 556. 750 16, 145.75
0265 630- 00007 *Traffic Control Inspection 160. 000 112. 000
DAY 48. 000 1, 008. 00
21. 00000 160. 000 3, 360. 00
0270 630-00012 *Traffic Control Managenent 37.000 17. 000
DAY 20. 000 16, 400. 00
820. 00000 37.000 30, 340. 00
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 256. 00
160. 00000 3. 600 576. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 128. 00
160. 00000 1. 800 288. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 6. 500
EACH 5. 200 114. 40
22. 00000 11. 700 257. 40
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 000 4. 500
EACH 3. 600 79. 20
22. 00000 8.100 178. 20
0295 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2,880. 00
0300 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 5. 000
EACH 31. 000 1, 364. 00
44. 00000 36. 000 1, 584. 00
0305 630-80370 Concrete Barrier (Tenporary) 408. 000 204. 000
LF 163. 200 10, 771. 20
66. 00000 367. 200 24, 235. 20
0310 630-85011 *| npact Attenuator (Tenporary) 670. 000 249. 000
DAY 354. 000 5, 664. 00
16. 00000 603. 000 9, 648. 00
0315 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
8, 700. 00000 2.000 17, 400. 00
0320 700-70010 F/ A M nor Contract Revisions 40, 291. 930 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 -11.520
FA -562. 920 -562.92
1. 00000 -574. 440 -574. 44



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQIECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA -506. 110 -506. 11
1. 00000 -506. 110 -506. 11
0340 700-70074 F/ A Obtain Power from 1, 759. 010 1,759.010
FA 0. 000 0. 00
1. 00000 1, 759. 010 1, 759.01
0345 700- 70155 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0401 620-00001 Field Ofice (CL 1) Added ItemField Ofice 0. 000 0. 000
EACH 0. 000 0. 00
8, 651. 50000 0. 000 0. 00
0402 620- 00012 Field Lab (CL 2) Added ItemField Lab (Oass 2) 0. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0403 620- 00020 Sanitary Facility Added Item Sanirtary Facility 0. 000 0. 000
EACH 0. 000 0. 00
803. 55000 0. 000 0. 00
0900 950- 00604 Qher Wthholding for original lien for Rock Splitting 0. 000 0. 000
DOL -1.000 - 23, 856. 96
23, 856. 96000 -1.000 -23,856. 96
0901 950- 00604 QG her Added Item Rock Splitting 1. 000 0. 000
DOL 1. 000 40, 291. 93
40, 291. 93000 1. 000 40, 291. 93
CAT 0200 CURRENT AMI $ 780,511.30 % 387,130.22 % 696, 073. 35
CAT NOO300 STRUCTURES - ClI P RETAI NI NG WALL
0355 206- 00000 Structure Excavation 1, 370. 000 1, 370. 000
CY 0. 000 0. 00
66. 00000 1, 370. 000 90, 420. 00




CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20351-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES - CI P RETAI NI NG WALL
0360 206-00100 Structure Backfill (dass 1) 1, 330. 000 0. 000
cY 1, 330. 000 65, 170. 00
49. 00000 1, 330. 000 65, 170. 00
0365 206-01750 *Shoring 1. 000 1. 000
LS 0. 000 0. 00
220, 000. 00000 1. 000 220, 000. 00
0370 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0375 503-00018 *Drilled Caisson (18 Inch) 553. 000 553. 000
LF 0. 000 0. 00
350. 00000 553. 000 193, 550. 00
0376 503-00018 Drilled Caisson (18 In) Drilled Caisson (18 Inch) 40. 000 40. 000
Added Depth 15% Price Adj ustnent
LF 0. 000 0. 00
402. 50000 40. 000 16, 100. 00
0380 503-00024 *Drilled Caisson (24 Inch) 125. 000 125. 000
LF 0. 000 0. 00
520. 00000 125. 000 65, 000. 00
0385 601-03050 *Concrete Cass D (Wll) 481. 000 70.010
CcY 410. 990 143, 846. 50
350. 00000 481. 000 168, 350. 00
0390 601-40300 *Structural Concrete Coating 462. 000 0. 000
Sy 462. 000 5, 544. 00
12. 00000 462. 000 5, 544. 00
0395 602-00000 *Rei nf orcing Steel 37, 630. 000 10, 036. 000
LB 27, 594. 000 23, 454.90
0. 85000 37, 630. 000 31, 985. 50
0400 602- 00020 *Rei nforcing Steel (Epoxy Coated) 26, 932. 000 3, 525. 000
LB 23, 407. 000 22, 236. 65
0. 95000 26, 932. 000 25, 585. 40
CAT 0300 CURRENT AMI  $ 882,904.90 $ 260, 252.05 % 882, 904. 90



CONTI D C20351

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 20351-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: ER0703- 424 ESTI MATE NO 0005 09: 00: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0400 CE | TEMB
0404 620-00001 Field Oifice (CL 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 651. 50000 1. 000 8, 651. 50
0405 620-00012 Field Lab (CL 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1. 000 4, 950. 00
0406 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
803. 55000 1. 000 803. 55

CAT 0400 CURRENT AMI  $ 14, 405.05 $

0.00$ 14, 405. 05

PRQJECT TOTAL CURRENT AMI $ 1,677,821.25$%

647,382.27$ 1,593, 383. 30



